

# DEMO TO-DO LIST

*In order of importance*

- Remove and store decor
  
- Close and tape HVAC vent
- Tape down Ram Board
- Mark sheetrock removal
- Plastic over doorways
  
- Remove wood threshold
- Remove trim—floor and doorway
  
- Turn off water—toilet, sink, tub
  
- Remove toilet—**being reused!**
- Remove sink—donate
- Remove tub—donate
- Remove showerhead/faucet
  
- Remove shower tile + sheetrock
- Remove tile floor
- Remove all excess mortar
  
- Vacuum excess debris
  
- Remove UV light fixture—**when?**
- Remove shower light fixture
- Remove vanity light fixture